

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

EOAT-Nalgonda District- PMGSY Phase VI – Package No.AP VI 1306 – Improvements and Upgradation on road from Ramannapet PWD road to Laxmapur via Nidhanpally and eernemula – Extension of Agreement Time upto 19-12-2008 – Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No.1887

Dated:16-12-2008
Read the following

- 1.G.O.Rt.No. 173, PR & RD (Progs II) Dept, dt.28-04-2007.
2. From the Chief Engineer (PR) PMGSY,Hyd.Lr.No. W12/ DEEI/PMGSY – Ph.VI/Pkg.NO.AP.VI 1306/EOAT/NLG/2008-09.dt.15.11.08

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful consideration of the matter hereby accord post facto Extension of Agreement Time upto 19-12-2008 with out penalty on the contractor for the delay in execution of the work “Improvements and Upgradation on road from Ramannapet PWD road to Laxmapur via Nidhanpally and Eernemula” in Prakasam District.

2. The Chief Engineer, NABARD, Panchayat Raj, Hyderabad shall take further action in the matter accordingly.
3. A copy of the G.O. is available on the web site at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer,NABARD,Panchayat Raj, Hyderabad.
The Superintending Engineer,Panchayat Raj,Nalgonda.
The Pay and Accounts Officer, Nalgonda.
The Accountant General,AP,Hyderabad.

Copy to:-

The PS to M (PR & RD)
The PS to Secy (PR)
The SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER